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EG&G ROCKY FLATS INC
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Apri 6 1993 93 RF 4165

Richard J Schassburger

Acting Director

Environmental Restoration Division
DOE, RFO

Attn P Singh
OU 1 SURFACE FLOW RUNOFF METERS WSB 226 93

Refs (a) W S Busby itr WSB 221 93 to R J Schassburger Operable Umit No 1
(881 Hillside) Surface Water Monitonng Stations Apri 1 1993

(b) G W Baughman Itir to R Schassburger OU 1 IM/IRA April 2 1993

This letter is in response to the above referenced Environmental Protection Agency (EPA)
letter dated Aprnil 2 1993 concerning the Operable Unit No 1 (OU 1) Interim
Measure/Interim Remedial Action (IM/IRA) In that letter EPA requested written
response from DOE on three i1ssues concerning the installation of surface water flow meters

The status of this work is that the equipment (flow meters probes etc) was ordered on
Monday Aprii 5 1993 The procurement process from this supplier generally takes four
to six weeks Once the equipment arrives EG&G technical staff estimate they can have
equipment installed at all four sites within another two to three weeks Based on this
scenario EG&G committed to DOE last week to have the stations operating by June 1 1993

The EPA further requests explanation of why thase stations have not yet been instalied The
project was an extension of the French Drain work and was therefore submitted to EG&G
Facility Engineering (FE) group for design work The work load of that group had
restricted giving this project a priority Once the problematic timeframe was recognized
EGA&G Environmental Management (EM) was able to accelerate the project The EPA also
requested that the costs of the stations be discussed Current estimates for the costs are
approximately $12 000 for the equipment for each station (equipment list attached) The
current budget is adequate to cover these costs

The EPA also requests status of the quarterly data The quarterly data is being accumulated
now and EG&G anticipates inclusion of this data into the Ol 1 IM/IRA Treatment Facility
quarterly report as directed by DOE This document is due to DOE on April 30 1993
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Richard J Schassburger
April 6 1993
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If further questions remain please contact C B Gee of Remediation Project Management at
966 8550 or M C Burmeister of Faciity Operations Management at 966 5891

!
|
Busby
Acting Director
ERM/Remediation Project Management
EG&G Rocky Flats inc
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Ong and 1 cc R J Schassburger

Attachment
As Stated




